
NJDOT Bureau of Research
QUARTERLY PROGRESS REPORT

Date of report: August 29, 2008
Reporting period: July 1 to August 29, 2008

Project Title: Design and Evaluation of Effective Crosswalk Illumination

RFP NUMBER: 2008-06 NJDOT RESEARCH PROJECT MANAGER:
Nazhat Aboobaker

TASK ORDER NUMBER: RFCUNY PRINCIPAL INVESTIGATOR:
John Bullough, Mark Rea

Project Starting Date: April 1, 2008
Project Ending Date: March 31, 2009

Period Starting Date: July 1, 2008
Period Ending Date: August 29, 2008

Tasks/Activities % of Total % of
Task
this

period

% of
Task

To date

% of Total
Complete

1. Review literature 10% 0% 100% 10%
2. Develop concepts 10% 30% 100% 10%
3. Test and refine concepts 15% 60% 80% 12%
4. Develop mock-up configurations 10% 30% 30% 3%
5. Identify candidate for field
deployment

20% 15% 15% 3%

6. Short-term field evaluation 20% 10% 10% 2%
7. Implementation plan 5% 0% 0% 0%
8. Final report 10% 0% 0% 0%

TOTAL 100% 40%

1. Project Objective: (to be completed)

To evaluate a series of lighting concepts for crosswalk illumination, culminating in a field
demonstration of a promising system.

2. Proposed activities for this quarter by task and anticipated percentage complete by
end of quarter: (to be completed)

The project team has completed Task 2, conducting photometric and visual performance
evaluations of several lighting configurations including but not limited to those
recommended by NJDOT engineering staff. Part of Task 3 to test and refine concepts has
been completed, including determination of initial, operation and maintenance costs of the
more promising techniques. Very preliminary parts of Tasks 4, 5 and 6 have begun through
correspondence with NJDOT engineering staff in order to identify possible locations for the
short-term field evaluation in NJ.



3. List of deliverables provided in this quarter by task (product date): (to be completed)

A summary of lighting concepts, the resulting visual performance evaluations, and the
economic evaluations for initial promising candidates will be provided to NJDOT during the
quarterly progress meeting in September.

4. Progress on Implementation and Training Activities: (to be completed)

This will be addressed in Task 7 of the project.

5. Problems/Proposed Solutions: (to be completed)

None.

BUDGET EXPENDED AND REMAINING

Total Project Budget (NJDOT Share Only) $68,129
Modified Contract Amount: $68,129
Total Project Expenditure to date ~$15,000

(approx.)
% of Total Project Budget Expended ~25% (approx.)



NJDOT Bureau of Research
QUARTERLY PROGRESS REPORT
Date of report: September 2, 2008

Reporting period: July 1 to September 30, 2008

Project Title: Portable Work Zone Barrier-Balsi Beam

RFP NUMBER: 2007-14 NJDOT RESEARCH PROJECT MANAGER:
Edward Kondrath

TASK ORDER NUMBER: RFCUNY 29 –
Mod.#1

PRINCIPAL INVESTIGATOR:
Robert Paaswell

Project Starting Date: 1/1/ 2007
Project Ending Date: 12/31/2008

Period Starting Date: July 1, 2008
Period Ending Date: September 30, 2008

Tasks
for Phase I – Fabrication

% of Total % of
Task
this

quarter

% of
Task

to date

% of Total
Complete

Task 1:
Advisory Committee meetings and
presentations

30% 0% 100% 30%

Task 2: Licensing, Cost Estimates 50% 0% 50% 25%
Task 3: Documentation 20% 0% 60% 12%

TOTAL 100% 67%

Project Objective:
The objectives of this project are the fabrication, implementation, and evaluation of the
Caltrans Balsi Beam portable protection device for the safety of New Jersey Department of
Transportation workers in short duration highway work operations. This two-phase project
will build on the results of the previous study, “Identification of Traffic Control Devices for
Mobile and Short Duration Work Operations,” which identified the potential for the Balsi
Beam to protect exposed highway workers along the shoulder and in the traveled lanes of
high traffic, high speed areas.

Project Abstract:
This work will focus on the fabrication and implementation of the Balsi Beam which is a
truck mounted, moveable, expandable beam that provides positive work zone protection
comparable to a fixed concrete barrier. It is specifically intended to enhance worker safety
when carrying out shoulder repair in work zones adjacent to guardrails, inlet repair, bridge
rails, bridge deck repair, sound walls and other work where workers are normally exposed to
traffic or behind cones in limited work areas for several hours. Usually the shadow vehicle or
the truck mounted attenuator provides protection from rear end collisions; the new device
provides protection from adjacent lane traffic.

The Balsi Beam provides positive, steel beam protection system for exposed workers who
normally work behind temporary cones and barrels in limited work areas. The TL-3 crash
test at the Texas Transportation Institute shows that the beam does not deflect as



conventional unpinned portable concrete median barrier in such crashes. The Balsi Beam is
practically applicable to bridge and concrete repair projects where workers are concentrated
in small areas over a one day period or less.

The Balsi Beam was developed by the California Department of Transportation, Federal
Highway Administration and the Texas Transportation Institute under the Strategic Highway
Research Program. The device was implemented by Caltrans on Interstate Route 80 in
Northern California. The Caltrans implementation identified the ease of transporting the
beam to the job site, ease of set up and ability of workers to work in the protected areas.
Caltrans is able to use small front end loaders, compressors and other such equipment in the
protected area. Workers like the protection of a positive barrier between them and high speed
traffic.

1. Progress this quarter by task:

 No significant progress has been accomplished during this quarter. The licensing
Agreement is still under review at NJDOT. The research team has contacted the
North Texas Tollway Authority (NTTA) which has now being successful executing
the licensing agreement for the Balsi Beam with Caltrans. The copy of the NTTA
agreement has been sent to NJDOT.

2. Proposed activities for next quarter (October 1, 2008 – December 31, 2008) by task, and
anticipated percentage complete by end of quarter.

 After the signature of the licensing agreement, the research team will work with
Caltrans to receive all the drawings and will submit them to manufacturers for costs
estimates. A document of costs estimates will be prepared for NJDOT.

3. List of deliverables provided in this quarter by task (product date)

Licensing Agreement from CALTRANS.

4. Progress on Implementation and Training Activities
NA

5. Problems/Proposed Solutions
NA

BUDGET EXPENDED AND REMAINING

Year 1 Total Project Budget $23,170
Modified Contract Amount: $43,120
Total Project Expenditure to date $23,170
% of Total Project Budget Expended 54%
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NARRATIVE PROGRESS REPORT 

Date prepared:  8/29/08 

PROJECT INFORMATION: 

Project Title: Transit-Oriented Development Benefits of New Transit Service: RiverLine 

RFP  NUMBER: 2007-04 NJDOT RESEARCH PROJECT MANAGER: 
Edward Kondrath 

TASK ORDER NUMBER:  RFCUNY 28 PRINCIPAL INVESTIGATOR: 
Daniel Chatman 

Project Starting Date: 1/1/ 2007 
Project Ending Date: 6/30/2009 

Period Starting Date: June 1, 2008 
Period Ending Date: September 30, 2008 

 

PERCENT OF WORK COMPLETED: 

Activity % of Task 
Complete 

Task 1.1 – Review literature and data 100% 

Task 1.2 – Develop/revised detailed work plan 100% 

Task 2.1 – Assemble secondary data 100% 

Task 2.2 – Design original data collection 100% 

Task 2.3 – Land development benefits  92% 

Task 2.4 – Economic development benefits 35% 

Task 2.5 – Travel and smart growth benefits 55% 

Task 2.6 – Prepare/submit reports 0% 

 

 
 
UTRC Concurrence:   Camille Kamga Associate Director,  9/2/2008 

       Name                                      Title                           Date 



Transit-Oriented Development Benefits of New Transit Service: RiverLine  
Task Order RFCUNY 28 
Narrative Progress Report 

Reporting Period:  7/1/08 to 9/30/08 
 
PROGRESS BY TASK FOR THIS REPORTING PERIOD 
The following activities were undertaken by the research team during this reporting period.  The 
percentage of each task that has been completed is noted in parentheses. 

• Phase II, Task 1 (100%) 
o Additional data collection 

• Phase II, Task 2 (100%): 
o Pretest firm and household surveys 
o Revised firm and household survey instruments 

• Phase II, Task 3: Land development benefits (92%) 
o Complete narrative: RL development (100%) 
o Assemble data for permit analysis (100%) 
o Describe ridership and service characteristics; compare travel accessibility in 

region pre/post opening (100%) 
o Describe south New Jersey land use, travel and employment context (50%) 
o Model land values (50%) 

• Phase II, Task 4: Economic development benefits (35%) 
o Convert firm survey to paper version (100%) 
o Field firm (paper) survey (50%) 

• Phase II, Task 5: Travel and smart growth benefits (55%) 
o Field household survey (100%) 
o Analyze travel impacts (40%) 

• Other: 
o Held 2 team progress meetings between Rutgers staff 
o Coordinated firm and household survey design and administration between VTC 

& BCSR/SRBI 
 
ANTICIPATED ACTIVITIES NEXT PERIOD BY TASK 
 
We anticipate undertaking the following activities during the 4th quarter (October 1, 2008 to 
December 31, 2008) by task.  The anticipated percentage of each task to be complete by the 
end of the quarter is noted in parentheses.   

• Phase II, Task 3: Land development benefits (100%) 
o Describe south New Jersey land use, travel and employment context (100%) 
o Model property values (100%) 

• Phase II, Task 4: Economic development benefits (60%) 
o Field firm survey (100%) 

• Phase II, Task 5: Travel time and smart growth impacts (75%) 
o Map & describe changes in permits (100%) 
o Analyze travel impacts—using survey data (60%) 



Transit-Oriented Development Benefits of New Transit Service: RiverLine  
Task Order RFCUNY 28 
Narrative Progress Report 

Reporting Period:  7/1/08 to 9/30/08 
 

LIST OF DELIVERABLES PROVIDED IN THIS QUARTER BY TASK  
 
None 
 
PROGRESS ON IMPLEMENTATION AND TRAINING ACTIVITIES 
 
None 
 
 
PROBLEMS/PROPOSED SOLUTIONS 
 
The firm survey has been reconfigured to a paper survey format. Invitations to the survey were 
administered in early September. Past experience indicates that follow up to the survey, in the 
form of in-person visits, is likely to be needed. This work will be conducted in the late fall. 
Survey data should be available by the end of the year. Analysis will follow in early 2009. 
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Transit-Oriented Development Benefits of New Transit Service: RiverLine 
Task Order No. RFCUNY 28 
BUDGET SYNOPSIS 
Reporting Period:  7/1/08 to 9/30/08 
 

Task 
No. Task Description 

% of 
TPC Cost of Task Current Billing Period Previously Billed Cumulative Expenses 

    
NJDOT 
Share 

UTRC 
Match Total 

% 
Compl 

NJDOT 
Share 

UTRC 
Match Total 

% 
Compl 

NJDOT 
Share 

UTRC 
Match Total 

% 
Compl 

NJDOT 
Share 

UTRC 
Match Total 

1.1 Review literature and data 7% 17,225 6,291 23,516 0% 0 0 0 100% 17,225 6,291 23,516 100% 17,225 6,291 23,516 

1.2 Develop/revise detailed work plan 10% 23,369 8,534 31,903 0% 0 0 0 100% 23,369 8,534 31,903 100% 23,369 8,534 31,903 

2.1 Assemble secondary data 4% 9,320 3,403 12,723 0% 0 0 0 100% 9,320 3,403 12,723 100% 9,320 3,403 12,723 

2.2 Design original data collection 6% 13,358 4,878 18,236 0% 0 0 0 100% 13,358 4,878 18,236 100% 13,358 4,878 18,236 

2.3 Land development benefits 14% 32,499 11,868 44,367 17% 5,525 2,018 7,542 75% 24,374 8,901 33,275 92% 29,899 10,919 40,818 

2.4 Economic development benefits 21% 49,442 18,055 67,497 15% 7,416 2,708 10,125 20% 9,888 3,611 13,499 35% 17,305 6,319 23,624 

2.5 Travel and smart growth benefits 29% 67,021 24,476 91,497 25% 16,755 6,119 22,874 30% 20,106 7,343 27,449 55% 36,862 13,462 50,323 

2.6 Prepare/submit reports 9% 19,770 7,224 26,994 0% 0 0 0 0% 0 0 0 0% 0 0 0 

  TOTAL 100% 232,004 84,729 316,733 13% 29,696 10,845 40,541 51% 117,641 42,961 160,602 64% 147,337 53,806 201,143 

 
NOTE:  The amounts reported above are estimates for reference purposes only.  For a more accurate accounting of project expenditures, please refer to the official invoice for this 
project issued by Rutgers University Division of Grant and Contract Accounting.   

 

 
UTRC Concurrence: __Camille Kamga_____________________Associate Director____9/2/08_____________________________ 

Name                                                            Title                           Date 
 



QUARTERLY PROGRESS REPORT

Project Title: Seismic Design Considerations
RFP NUMBER: 2008-09 NJDOT RESEARCH PROJECT MANAGER:

W. Lad Szalaj

TASK ORDER NUMBER/Study Number:
Task Order #

PRINCIPAL INVESTIGATOR:
Anil K. Agrawal

Period Starting:January 1, 2008 Period Ending:
September 30, 2008Ending Date: December 31, 20010

Task % of
Total

% of Task
this quarter

% of
Task to

date

% of Total
Complete

Phase I – Literature Search 5 100 100 5
Task 1: Development of Seismic Design Recommendations
for New Bridges

20 10 10 2

Task 2: Development of Examples Illustrating Design
Recommendations. 10

Task 3: Importance Classification of New Jersey Bridges 5 50 50 2.5

Task 4: Development of Design Recommendations for
Seismic Retrofit of Existing Bridges

20 20 20 4

Task 5: Selection of Acceptable and Cost-Effective Retrofit
Options

10

Task 6: Development of Examples Illustrating Seismic
Retrofit of Bridges.

10

Task 7: Seismic Design Resources/Tools for Conditions
Specific to New Jersey Bridges.

10

Task 8: Final Report Documenting the Finding of the
Research and a CD-ROM containing all design
tools/resources

10

Implementation
TOTAL 100% 180 180% 13.5%

1. Progress this quarter by task: Contract has been signed in July, 2008. The project team is
working at full pace to recover lost time. We intend to submit the final report on the
schedule. However, we may request extension for the time lost during contract period.

4. Progress on Implementation and Training Activities: None

5. Problems/Proposed Solutions: None

6. Budget Summary: Not available yet.



Total Project Budget(# of years) NJDOT: $400,000
UTRC: $50,000

CCNY: $0
No. of Years: 2

Total Project Expenditure to date $2,585
% of Total Project Budget Expended 0.5%

Task Order Number/Study Number: Task Order #
Current Task Order Budget (# of years)
Actual Expenditure to date against current task order
% of current task order budget expended %



NJDOT Bureau of Research
QUARTERLY PROGRESS REPORT

Date of report: August 20, 2008
Reporting period: July 1 to September 30, 2008

Project Title: Technology Transfer Year 20

RFP NUMBER: NA NJDOT RESEARCH PROJECT MANAGER:
Wladislau (Lad) Szalaj

TASK ORDER NUMBER: RFCUNY 35 PRINCIPAL INVESTIGATOR:
Robert Paaswell

Project Starting Date: 1/1/ 2008
Project Ending Date: 12/31/2008

Period Starting Date: July 1, 2008
Period Ending Date: Sept. 30, 2008

Activities % of Total % of
Task
this

period

% of
Task

to date

% of Total
Complete

In House Lecture Series 30% 25% 30% 9%
Visiting Scholar Seminar Series 20% 25% 75% 15%
UTRC Research Newsletter 20% 20% 60% 12%
Other - General Activities/
Technical Editor

30% 30% 30% 9%

TOTAL 100% 45%

Project Objective:
The objectives of the Technology Transfer program are:

• To increase the awareness and level of information concerning transportation issues facing
US DOT Region 2 for all within the region;
• To improve the knowledge base and approach to problem solving of the region’s
transportation workforce, from those operating the systems to those at the most senior levels
of managing the system; by doing so, to improve the overall professional capability of the
transportation workforce;
• To stimulate discussion and debate concerning the integration of new technologies into our
culture, our work and our transportation systems;
• To provide the more traditional but extremely important job of dissemination of research
and project reports, studies, analysis and use of tools to the education, research and practicing
community;
• To provide unbiased information and testimony to decision-makers concerning regional
transportation issues consistent with the UTRC theme.

The goal of the Technology Transfer Program for the New Jersey Department of
Transportation is to provide research results to potential users in a form that can be directly
implemented, utilized and applied to transportation operations.

1. Progress this period by activities:



 Visiting Scholar Seminars: UTRC will host one visiting scholar seminars during this
period. The seminar will be held on September 26, 2008 at Baruch College. The
seminar featured Georges Amar and Dominique Laousse of RATP, France. They will
discuss the topic of “THE PARADIGM OF MOBILITY: A Radical Change in Urban
Transport to Challenge Sustainability.”

 UTRC Research News: One newsletter will be distributed during this period: Fall
2008 Newsletter.

 Other - General Activities: UTRC has distributed the final reports for recently
completed projects to national transportation libraries. The UTRC website is under
constant improvement. UTRC is continuing to develop online system for submission
and review of proposals. UTRC staff and P.I. have participated at many conferences
and technical meetings. UTRC’s members have been cited on many news articles and
have been invited by local TV channels to provide expertise testimonies on current
transportation issues.

 In House Lecture Series: UTRC and NJDOT has selected topics and scheduled
presentation for this program. The first presentation will be on September 24, 2008 by
Dr. Jean Paul Rodrigue of Hofstra University on Transportation and Oil Prices: From
Modal Shift to Supply Chain Propagation.

2. Proposed activities for 4th quarter (October 1, 2008 - December 31, 2008) by task, and
anticipated percentage complete by end of quarter.

 In House Lecture Series: 5 other presentations will be presented during this quarter:
1. October 1st - Self cleaning and de-polluting coatings and possibilities for

transportation sturctures - Dr. Balaguru, Rutgers
2. October 29th - Identification of the Source of Rutting within the Flexible

Pavement Layer System - Dr. Mehta, Rowan
3. November 5th - Shifting your Paradigm--Thinking for 2010 and Beyond - Dr.

Brodzinski, CCNY
4. November 13th - Using Cofiguration Management to Control Complex

Transportation Projects - Dr. Williams, Rutgers
5. November 20th - Multi-hazard issues in design and repair of highway bridges

- Dr. Agrawal, CCNY

 Visiting Scholar Seminars: UTRC will host a visiting scholar seminar on November
21 at New York City. The seminar will feature Robert Puentes, of the Brookings
Institution.

 UTRC Research News: A newsletter will be distributed on the next quarter



 Technical Editor: UTRC is looking for opportunities to review more reports

 Other - General Activities: UTRC will be active in the preparation of the NJDOT
Research Showcase to be held on October 16, 2008. UTRC will continue preparation
of the annual reporting documents for submission to USDOT. The UTRC website
will still be under improvement. UTRC expect to continue testing of the online
system for submission and review of proposals. UTRC staff and P.I. will continue to
participate at conferences and technical meetings. UTRC’s P.I.s will continue to
contribute in news articles.

3. List of deliverables provided in this quarter by task (product date)

4. Progress on Implementation and Training Activities
NA

5. Problems/Proposed Solutions
NA

BUDGET EXPENDED AND REMAINING

Total Project Budget $50,000
Modified Contract Amount:
Total Project Expenditure to date $22,500
% of Total Project Budget Expended 45%



QUARTERLY PROGRESS REPORT

Project Title: Water Quality Mitigation and Banking
RFP NUMBER: 2007-11 NJDOT RESEARCH PROJECT MANAGER:

Nazhat Aboobaker

TASK ORDER NUMBER/Study Number:
Task Order #30

PRINCIPAL INVESTIGATOR:
Anil K. Agrawal

Period Starting:January 1, 2007 Period Ending:
Sept 30, 2008Ending Date: December 31, 2008

Task % of
Total

% of Task
this quarter

% of
Task to

date

% of Total
Complete

Phase I - Literature Search 5 50 100 5
Task 1: Literature Search 12 100 100 12
Task 2: Assemble a technical panel composed of
representatives from various agencies

12 100 100 12

Task 3: Make an inventory of future projects and
determining the impact to impervious surface within
watersheds

12 100 100 12

Task 4: Investigate water quality mitigation/banking/retrofit
sites along State owned roadways within local watershed
area

8

Task 5: Identifying potential mitigation areas and retrofitting
those with stormwater enhancements. Propose a
methodology to plan, analyze and track improvements and
banking credits

8

Task 6: Select a specific mitigation/Bank location for the
study. The feasibility evaluation will consider ROW,
environmental constraints, watershed characteristics, and
drainage data. List all environmental constraints,
recommend BMP solution and cost estimates

12

Task 7: Propose a tracking mitigation program to offset
future program needs

8

Task 8: Prepare Final Report documenting the finding of the
research

18

Implementation 5
TOTAL 100% 400% 41%

1. Progress this quarter by task: We could not make any further progress during this quarter
because of difficulty in scheduling meeting with NJDOT staff to get data on project impacts.
Now, we have started meetings with relevant staff and expect to make progress on Task 4 and 5
in next quarter.

2. Proposed activities for next quarter by task: In the next quarter, Tasks 4 and 5 will be
finished completely.

3. List of deliverables provided in this quarter by task (product date): Technical memorandum
of Tasks 1, 2 and 3 to be submitted.

4. Progress on Implementation and Training Activities: None



5. Problems/Proposed Solutions: None

6. Budget Summary: Not available yet.

Total Project Budget(# of years) NJDOT: $310,000
UTRC: $80,002
CCNY: $9,358
No. of Years: 2

Total Project Expenditure to date $167,949
% of Total Project Budget Expended 42.05%

Task Order Number/Study Number: Task Order # 30
Current Task Order Budget (# of years)
Actual Expenditure to date against current task order
% of current task order budget expended %


